
C 8127  -  I-90 - Snowshed to Keechelus Dam Phase 1C - Replace Snowshed and Add Lanes
Q & A # 3, April 28, 2011

Question # Reference & 
Page #

Question Response

11 Special 
Provisions, Pages 

194-196

Where are the different excavation areas defined? The Roadway Excavation Incl. Haul areas are defined in the 
Special Provisions from page 194 to page 196.  In Addendum 
No. 1, one more station range is added for Area B.

12 --- What and where are the temporary bridges?  What 
are the alcoves?  There was no pay item for the 
alcoves.  How are they paid for?  Is the Award date 
still on June 2?

The Alcoves are essentially blockouts in the walls with a fascia 
that matches the wall that is on either side of it.  They are there 
for the large drainage structures because the wall anchors 
could not be designed around these structures.  Because of the 
way we staged the construction, traffic has to drive over the 
alcoves, which are several feet below the roadway, for several 
seasons.  Temporary bridges span the alcoves prior to 
constructing the final alignments and the final drainage 
structures.  There is a Temporary Bridge special provision in 
Addendum No. 1 which lists the requirements and payment 
details for temporary bridges.  In accordance with Addendum 
No. 1, the alcoves for Wall 8 are included in the payment for 
"Structural Earth Wall," and the alcoves for Walls 3 and 6 are 
included in the payment for "Concrete Fascia Panel - 
Geosynthetic Walls."  The alcove plans will be included in the 
1st addendum which will be issued to contract plan holders on 
May 3, 2011.  The Alcove Details will be included in the 2nd 
addendum due to be issued to contract plan holders on May 18, 
2011.  The Bid Opening is scheduled for June 2, 2011.  

13 --- How is the final conc. paving (both EB and WB) to be 
accomplished from the west end of the project 
through the snowshed?  The Detour 5 traffic staging 
does not show this.

WSDOT is aware of this issue and is correcting it.  Addendum 
No. 2, to be issued May 18, 2011, will have revised Detour 5 
staging plans along with site specific traffic control plans that 
will show how traffic is detoured to complete the final conc. 
paving between the west end of the project and east end of the 
snowshed. 

14 --- The DTM data on the website is not accessible. The website DTM and ALG InRoads files can now be accessed 
and downloaded.  There was an issue with the site.  It was 
corrected by the afternoon on the same day that WSDOT 
received the question.  
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